620 South Capitol Avenue, Suite 330, Lansing, Michigan 48933
Telephone (317) 291-7007 Fax: (317) 328-2666
www CRAworld com

CONESTOGA-ROVERS
& ASSOCIATES

October 7, 2010 ' Reference No. 056394

Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Mr. Bgrkoff:

Re:  Monthly Progress Report - September 2010
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/KalamaZoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies
of the Progress Report No. 47 for the period of September 1, 2010 through September 30, 2010.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

LKC/ds/1/Lan.
Encl.

cc: Paul Bucholtz (MDNRE) - three hard copies
Jim Saric (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) -~ electronic only
Richard Gay (Weyerhaeuser) - electronic only T T e
Joe Jackowski (Weyerhaeuser) - electronic only - EPA REGORDS GENTER REGION s |
Martin Lebo (Weyerhaeuser) - electronic only II I Ill II "l " I ""II III
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only —
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
Jodie Dembowske (CRA) - electronic only
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Progress Report No. 47
September 1, 2010 to September 30, 2010

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(US. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Pesign and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e Submittal of the memorandum entitled Summary of Modifications to Proposed Soil Boring
Locations, Supplemental Phase II RI Activities, to the U.S. EPA on September 10, 2010

e Continued development of RI report and design of base map showing Phase Il RI and
Supplemental Phase II RI sample locations and relevant Site features

2. Data Received

e Portions of the data from the Phase II RI sampling activities conducted in
January/February 2010 have been received and are currently undergoing quality
assurance/quality control validation. The data will be tabulated and provided in future
progress reports once this process is complete.

e Portions of the data from the Supplemental Phase II RI sampling activities conducted in
May /June 2010 have been received and are undergoing quality assurance/quality control
validation. The data will be tabulated and provided in future progress reports once this
process is complete.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None

4. Problems Encountered and Planned Resolution

e None
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5. Work Anticipated During the Next Reporting Period

e Continue quality assurance/quality control validation of January/February 2010 and
May/June 2010 laboratory analytical data as it is received

e Continue work on Area 3A Phase II RI Data Report as Synthetic Precipitation Leaching
Procedure (SPLP) metals data specific to Area 3A is received

e Continue work on RI Report

e Completion of appropriate characterization and disposal of remaining solid investigation
derived waste (IDW)

6. Anticipated Development with Work during the Next Period

e Continue discussions with U.S. EPA and the City of Plainwell regarding the City's proposed
use of the Area 3A portion of the Site for a new public safety complex

7. Other Relevant Information

e None
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